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September 15, 2003

This Week — Ongoing Work — 9/15/03 through 9/19/03

Highlights:

e Crews have begun to weld corrugated steel
roof decking to steel crossbeams in the
southwest quadrant of the CVC site.

e 26 steel columns have been erected in the
southwest quadrant of the site and have been
secured to the roof line of the perimeter walls.

e Crews have installed more than 60 caissons in
the southern half of the site. Eventually, 165
caissons will be poured to support all of the
steel and concrete columns that will be erected
on the CVC site.

» Portions of a large tower crane will begin to
arrive on site early next week. The crane will
be situated within the CVC site just east of the

original House wing. - . A
. Excavation has reached its base depth of 50 Man of steel: A worker guides a steel crossbeam into position in the south-

feet throughout most of the site. west quadrant of the CVC site.

The steel structure of the CVC begins to take shape in the southwest quadrant of the site in the area to be occupied by House expansion space.



East Front Plaza Work

*  Crews will continue to erect
steel columns in the southern
half of the CVC site during
the week. Steel erection work
will occur in spurts over the
next few months as areas are
cleared for installation and as
steel is delivered to the site.

*  Between 300 and 400
truckloads of soil continue to
be excavated and removed
each day.

« Excavation continues below
the existing Russell Tunnel to
clear the way for the CVC
truck tunnel. Steel support
beams are being installed
below the tunnel slab to

ensure its stability. Elevated 50 feet aboveground, a welder secures a steel crossbeam support clip to the perimeter
wall in the southwest quadrant of the site.

East Front Extension (Inside the Capitol)

*  Demolition of architectural and structural elements continues on several levels within the East Front Extension. The
work will clear the way for the transition zone between the CVC and the Capitol, which will include escalators,
stairwells and two 25-passenger elevators.

Senate Side (Truck Tunnel Zone)

Truck Tunnel Construction:

e CVC truck tunnel construction work continues on the East Front Plaza adjacent to and within the Senate triangular
parking area, along Constitution Avenue NW, and along the east side of New Jersey Avenue NW between
Constitution Avenue and C Street NW.

Next Week — Anticipated Work — 9/22/03 through 9/26/03

East Front Plaza Work
«  Crews will continue to erect steel columns in the southwest
quadrant

»  Excavation will continue throughout the northern half of
the CVC construction site. Installation of utilities and
caissons will continue in several locations.

East Front (Inside the Capitol Building)

*  Demolition of architectural and structural elements will
continue in the basement, sub-basement and upper floors
within the East Front Extension.

Senate Side (Outside the CVC Construction Fence) Demolition crews continue to remove tons of debris from the
¢ CVC truck tunnel work will continue in all areas of the East Front. Here, workers pile concrete rubble in an area that
tunnel construction zone. formerly housed the Capitol Historical Society gift shop.

If you have any questions about the Capitol Visitor Center Project, please contact Tom Fontana, CVC Project Communications Officer for the
Architect of the Capitol, at (202) 228-1310, or by e-mail at: tfontana@aoc.gov. You can read this document and previous editions on our web site
at www.aoc.gov (click on the “Capitol Visitor Center” link in the project list).



